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Scope of Services
Project Title: Ash Grove Cement- Dolphin Replacement Project

Project Location: Seattle, WA

Date of Scope: August 12, 2004

Anchor Environmental, L.L.C. (Anchor) was asked to submit a scope of services for permitting
support for installation of a dolphin at the Ash Grove Cement Company (Ash Grove) facility,
located on the Duwamish Waterway.

Project Understanding: It is our understanding that the project involves installation of a new 4
or 5-pile dolphin near the barge loading facility. An equal or greater number of creosote-treated
piles would be available for removal to offset impacts from installation of the new dolphin.
Based on this description. Anchor believes the following permits/approvals will be required:

• A Shoreline Substantial Development Permit (SSDP) and Master Use Permit (MUP) from

the City of Seattle. Anchor will endeavor to try to get the work covered in an exemption

from SSDP requirements, but because the proposed structure is a new structure, the City

of Seattle will likely require Ash Grove to obtain an SSDP/MUP.

• A State Environmental Policy Act (SEPA) checklist will be required for submittal to the

City of Seattle.

• Hydraulic Project Approval (HPA) from Washington Department of Fish and Wildlife

(WDFW)

• A U.S. Army Corps of Engineers (Corps) Section 10 permit, including Endangered

Species Act (ESA) consultation. Anchor will attempt to get this work covered through

the Nationwide Permit 3 process, but given that the structure is a new structure, Ash

Grove Cement should be aware that the Corps could require a Letter of Permission or

and Individual Permit for this work.

• Support of potential appeals to any environmental approval or permit are not included

in this scope of work.

1256218
c.-Vtocun«na tm uNngtV|wot>itoc*l wtttngitompcnry Inwm* flla*toHc2\vichar lOopMihgrov* canwit e-04-tpn.doc

AGC2C000163



Scope of Services- Ash Grove Cemenl Company.
August 12, 2004

Page 2

Task 1. Obtain SSDP/MUP (includes preparation of a JARPA and SEPA checklist)

Assumptions:

• Anchor will attend up to 2 meetings (intake appointment and pre-submittal

appointment) with the City of Seattle

• The City of Seattle will require a Substantial Shoreline Development Permit and Master

Use Permit (MUP)

• Peratrovich Nottingham Drage will provide submittal-ready hard- copy CAD drawings

to accompany permit applications, including the requirements for the MUP.

• Anchor will review and comment on permit drawings.

• The City will respond with additional questions that Anchor will respond to in writing.

• Building permits, a noise variance, or other non-environmental permits from the City of

Seattle are not included in this scope of work.

• Additional scope may need to be negotiated if the City of Seattle has significant

comments or information requests.

• Ash Grove will be responsible for paying permit fees (Ash Grove should expect permit

fees ranging between $2,600 and $3,000, but can be higher if there are significant issues).

Dellverables:

• Complete all pre-submittal paperwork (address records, pre-site visit, pre-submittal

requirements)

• Presubmirtal meeting minute notes

• Draft and final application package for the City of Seattle

• Draft and final JARPA

• Draft and final SEPA checklist

Cost Estimate: $7,000

Task 2. Obtain an HPA from WDFW

Assumptions:
• Anchor will respond to questions from WDFW in writing.
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• Requirements for providing any additional compensatory mitigation plan beyond

removing existing creosote timber piling is not included in this scope of work.

Deliverable
• Draft and final JARPA (which will require the 5EPA determination from the City of

Seattle)

Cost Estimate: $2,200

Task 3. Obtain Corps Permit

Assumptions:
• The project lies within a Superfund Site

• The Corps will not require an individual Biological Evaluation for this work, but instead

would allow Ash Grove to submit a Specific Project Information Form (SPEF) form for

replacement of piling

Deliverables:

• Draft and Final Specific Project Information Form (SPEF)
• Draft and final written responses to the resource agencies

Cost Estimate: $3,200

Task 4. Project Management

Assumptions:
• Anchor will attend I site visit and 1 meeting with Ash Grove Cement.

• This task includes coordination, project updates, and other administratives tasks in

support of the project

-• There are no pre-existing land use issues that would preclude installation of the

proposed dolphin (e.g., permit violations, non-conforming uses on the site)

Cost Estimate: $900

Total Cost Estimate: $13,500
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